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REPORT TO: Special Economy Committee – 20 November  2023 

SUBJECT: Bognor Regis Arcade update 

LEAD OFFICER: Neil Taylor, Regeneration Lead 

LEAD MEMBER: Councillor Roger Nash, Chair of Economy Committee 

WARDS: Hotham / Marine 

CORPORATE PRIORITY / POLICY CONTEXT / CORPORATE VISION:  
Bring the unused upper floors of the Arcade back into residential use will support the 
Council’s Vision in respect of delivering the right homes in the right places. Using our 
expertise to influence the local housing market, working with the right partners from all 
sectors, to develop the housing and infrastructure that we need. 
 
DIRECTORATE POLICY CONTEXT: 
The Council has a responsibility to bring forward regeneration activity across the district 
where possible. Bringing the upper floors of the Bognor Regis Arcade back into use will 
improve the appearance of the arcade and provide 35 new homes. The scheme will bring 
wider regeneration benefits including increased footfall in the Arcade and High St area, 
increased perception of security due to there being more activity in the area and 
increased spend locally.  
An additional benefit for Arun District Council will be a reduction in maintenance liabilities 
associated with the Arcade currently and in the future.  
 

FINANCIAL SUMMARY: 
This Committee agreed (minute 59) at its meeting of the 13 June 2023 to approve the 
Bognor Regis Arcade project and request it be added to the Council’s capital 
programme, at a capital cost of £7,991,069. This decision was subsequently approved 
by Policy & Finance committee and Full Council at their meetings of the 11 July 2023 
and the 19 July 2023 respectively. 
 

 
1. PURPOSE OF REPORT 
 

The purpose of this report is to update members on the progress of the project to 
refurbish the upper floors of the Bognor Regis arcade to provide new residential 
accommodation. 

  
2. RECOMMENDATIONS 
 

a) That the Economy Committee note the progress on the project. 
 
 



 
 

3. EXECUTIVE SUMMARY  
 
3.1 At the Economy Committee meeting on 13 June 2023 members approved the 

proposal to refurbish the upper floors of the Bognor Regis arcade to provide new 
apartments and a further retail unit, subject to the Council being allocated a grant 
under the Government’s Brownfield Land Release Fund. This report is to confirm 
that funding has been received and the project is now underway. 
 

4. DETAIL 
 

4.1 In mid-August ADC were advised that the bid to the BLRF had been successful at 
the value requested. ADC have since accepted the allocation of funding and the 
funds are expected to be transferred to ADC by the end of September 2023. 

 
4.2 Officers have been working to secure the design and management services need 

to deliver the project using the Fusion21 framework. We expect to make an 
appointment by mid-October and progress the project from there. There will be 
two parts to the construction contract, firstly the enabling works that are part 
funded by the BLRF grant, that contract needs to be placed by 31 March 2024. 
The enabling works will create a secure shell to allow the second construction 
phase to deliver the residential and commercial units. The spend deadlines for the 
BLRF grant make it necessary to have two phases to the construction. 

 
4.3 Further updates will be provided to the Economy Committee as the project 

progresses. 
 
5. CONSULTATION 
 

N/A 
 
6. OPTIONS / ALTERNATIVES CONSIDERED 
 

N/A 
 
7. COMMENTS BY THE GROUP HEAD OF FINANCE/SECTION 151 OFFICER 

 
7.1 The total cost of the project is estimated to be £7,991,069 and was approved as 

an addition to the Council’s capital programme in July 2023. The cost will be 
funded from borrowing, net of the value of the Brownfield Land Release Fund grant 
of £628,322. 

 
7.2 The net revenue cost of the scheme is £28,646 per annum, including borrowing 

costs and is growth to the revenue budget. This will be addressed as part of the 
2024-25 budget process. Members will note that this cost is significantly less than 
the cost of maintaining the current asset were no development to take place. 

 
8. RISK ASSESSMENT CONSIDERATIONS 
 
8.1  The risks were listed in the original report dated 13 June 2023 and have not 

changed. 
  



 
 

9. COMMENTS OF THE GROUP HEAD OF LAW AND GOVERNANCE & 
MONITORING OFFICER 

 
9.1.  As the purpose of this report is to update members, there are no immediate  legal 

and governance implications. However, officers in due course will need to 
consider, and seek authority for, the appropriate vehicle to dispose of this 
premises (whether by lease or otherwise) and to comply with section 123 of the 
Local Government Act 1972 best consideration) or whether it will form part of the 
Council’s housing stock. 

 
10. HUMAN RESOURCES IMPACT  
 
 N/A 
 
11. HEALTH & SAFETY IMPACT 
 
11.1 As this is an update to Members there are no direct health and safety impacts 

resulting from the proposal of this report. There will however be specific 
Construction Design and Management obligations that will need to be met as part 
of the redevelopment works as well as ongoing health and safety management 
and statutory compliance requirements following completion.  

   
12. PROPERTY & ESTATES IMPACT 
 

N/A 
 
13. EQUALITIES IMPACT ASSESSMENT (EIA) / SOCIAL VALUE 
 

N/A 
 
14. CLIMATE CHANGE & ENVIRONMENTAL IMPACT/SOCIAL VALUE 
 

N/A 
   
15. CRIME AND DISORDER REDUCTION IMPACT  
 

N/A 
 
16. HUMAN RIGHTS IMPACT  
 

N/A 
 
17. FREEDOM OF INFORMATION / DATA PROTECTION CONSIDERATIONS  
 

N/A 
 
 
CONTACT OFFICER:   
Name: Neil Taylor 
Job Title: Regeneration Lead 
Contact Number: 01903 737707 
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