
 

 

         
 

ARUN DISTRICT COUNCIL 
 

REPORT TO CABINET 
ON 16 NOVEMBER 2020  

 
 

SUBJECT: Sunken Gardens Project, Bognor Regis  

 

REPORT AUTHOR: Rachel Alderson – Principal Landscape & Project Officer 
DATE: October 2020   EXTN:  37946   

 

EXECUTIVE SUMMARY: 

This report seeks approval to progress the Sunken Gardens scheme, including its scope, 
delivery and project funding.  
 

 

RECOMMENDATIONS: 

Cabinet is requested to approve; 
 

1. The scope of the Sunken Gardens project and that the project team progresses its 
delivery, subject to Full Council approval of recommendation 2. 
 

Cabinet is requested to recommend to Full Council that; 
 

2. To approve a supplementary estimate of £500k for the Sunken Gardens project 
funded from the £316k balance of the earmarked reserve identified for unallocated 
project funding and essential capital maintenance and the balance of £184k which 
equates to a band D equivalent Council Tax of £2.97.  
 

 

1.    BACKGROUND: 

1.1 Project Summary 
 
Cabinet Decision (C/043/090320) rescinded all previous decisions for the Sunken Gardens 
site and was ratified by Full Council at their meeting on 22 July 2020.  New proposals for 
the site will focus on the footprint of the Sunken Gardens only, with the boundary identified 
on the site plan included in Appendix 1.  
 
1.2 Consultant Support 
 
An outline brief for this scheme has been included as part of the consultant tender for Place 
St Maur.  It is intended that landscape consultants would provide services to support the 
project team, which would include a review of the site, outline designs, planting and 
construction details to enable tenders to be obtained and also site supervision during 
delivery. 



 

 

 

2.  PROPOSAL(S): 
 
2.1 Project Scope 
 
The scope for the project will concentrate on an enhancement in the quality of the 
landscape, whilst retaining features within the existing footprint of the site. The design 
proposals will include:   

 Removal of the existing play area and relocation of a play facility within the site 

 A new southern entrance to the existing gardens 

 Refurbishment of planting borders 

 Review of seating 

 
It is proposed that the Project Scope in Appendix 1 is approved to provide clear direction to 
the project team. 
 
2.3 Funding  
 
The project needs to be tailored to the allocated funding of £500K, to include consultant 
fees.   Approval is required from full Council to use part of the £686k in an earmarked reserve 
identified for unallocated project funding and essential maintenance of Council assets when 
the budget for 2021/22 was set.  If £370k is allocated to the Place St Maur scheme there 
will be a balance of £316k with the balance requiring a supplementary estimate. 
 
2.4 Programme  
 
Appendix 2 details a high-level estimate of the project programme against each of the RIBA 
work stages. 
 
Officers are unable to predict the future course of the pandemic, lockdown and therefore the 
impact could impact adversely on the programme and cost. 
 
2.5 Project Decisions and Member Involvement 
 
A full update on project progress will be provided as required to future meetings of the 
Environment & Leisure Working Group and the design will be finalised for approval by 
Cabinet. 
 

3.  OPTIONS: 

a. To approve the recommendations as set out in this report.  

b. To not approve the recommendations. 

4.  CONSULTATION: 

Stakeholder engagement is planned as part of the design process.   

Has consultation been undertaken with: YES NO 

Relevant Town/Parish Council    

Relevant District Ward Councillors   



 

 

Other groups/persons (please specify) 

Cabinet Members  



 

 

5.  ARE THERE ANY IMPLICATIONS IN RELATION TO 
THE FOLLOWING COUNCIL POLICIES: 
(Explain in more detail at 6 below) 

YES NO 

Financial   

Legal   

Human Rights/Equality Impact Assessment   

Community Safety including Section 17 of Crime & 
Disorder Act 

  

Sustainability   

Asset Management/Property/Land   

Technology   

Safeguarding    

Other (please explain)   

6.  IMPLICATIONS: 

 Financial - The capital budget is extremely limited by the funding available to the Council.  
The Council has a 5-year essential maintenance programme for high priority projects to 
ensure that GF assets are maintained in an appropriate condition (health and safety, 
service reliability etc.).  £686k was identified as unallocated when the budget for 2020/21 
was set.  This sum could be applied to projects like the Sunken Gardens (subject to 
approval by Full Council) but this should be viewed against the Council’s other priorities 
and the limited funding available for capital enhancements and other projects.   

If the Place St Maur scheme does not proceed, the Sunken Gardens project could be 
fully funded from the £686k in earmarked reserve, subject to approval from Full Council. 

 Legal – In progressing the project the Council will be required to enter into various legal 
agreements. 

 Sustainability – Sustainability is a factor when sourcing materials for the scheme and 
consideration of maintenance of the completed project. 

 Asset Management/Property/Land – ADC will retain responsibility for the land on 
completion and therefore its maintenance.  

 

7.  REASON FOR THE DECISION: 

To progress enhancement plans for the Sunken Gardens in accordance with the project 
programme. 

8.  EFFECTIVE DATE OF THE DECISION:   25 November 2020 and 13 January 2021 

 

9.  BACKGROUND PAPERS: 

Cabinet 9 March 2020 
Full Council 22 July 2020, Minute 114 

https://democracy.arun.gov.uk/documents/g658/Decisions%2009th-Mar-2020%2017.00%20Cabinet.pdf?T=2
https://democracy.arun.gov.uk/ieListDocuments.aspx?CId=141&MId=1389&Ver=4


 

 

 


