

Appendix 1

Site	No of Homes	Mix	Completion Dates	Green Technology
Chesham Place & Blossom Way, Barnham	9	6 x 2 Bedroom Houses 3 x 3 Bedroom Houses	Aug-17	Air Source Heat Pumps
Church View, Glenlogie, Bognor Regis	2	2 x 4 Bedroom Houses	Aug-17	
Wick	24	20 x 2 Bedroom Houses 4 x 1 Bedroom Apartments	Jun-18	
Starling House, Littlehampton	10	2 x 1 Bedroom Apartments 8 x 2 Bedroom Apartments	Apr-20	
Longford Road, Bognor Regis	2	1 x 1 Bedroom Apartment 1 x 2 Bedroom Apartment	Jun-20	
Windroos Nursery, Littlehampton	14	14 x 2 Bedroom Houses	Nov-20	
Quite Waters, Angmering	8	6 x 2 Bedroom Apartments 2 x 1 Bedroom Apartments	Mar-21	Electric Vehicle Charging Points
38 Arundel Road, Littlehampton	2	2 x 2 Bedroom Apartments	Aug-21	
Cinders Nursery, Yapton, Phase 1	10	4 x 1 Bedroom Apartments 4 x 2 Bedroom Apartments 2 x 2 Bedroom Houses	Feb-22	Air Source Heat Pumps & Electric Vehicle Charging Points
Cinders Nursery, Yapton, Phase 2	5	2 x 1 Bedroom Apartments 3 x 2 Bedroom Apartments	Expected Jul-22	Air Source Heat Pumps & Electric Vehicle Charging Points
Chichester Road,	8	2 x 1 Bedroom Apartments 6 x 2 Bedroom Apartments	Expected Jul-22	Electric Vehicle Charging Points
Summer Lane, Pagham	27	25 x 2 Bedroom Houses 2 x 3 Bedroom Houses	Expected Dec-22	
Total	121			

