Planning Policy Committee Karl Roberts, Neil Crowther	Report Author	Send to Gemma for CMT by 2pm Thurs	CMT Tues	Draft Reports to Committees	Agenda Prep Meeting	Final Reports to Committees	Agenda Publish Date	Date of Meeting	Full Council Meeting Date
Infrastructure Levy (IL) Consultation	K Owen	4 May 23	9 May 23	12 May 23	17 May 23	25 May 23		8 June 23	19 July 23
Community Infrastructure Levy – Parish/Town Council Spend	K Owen								
Community Infrastructure Levy - Light Touch Update	K Owen								
First Homes Local Allocation Policy	K Owen								
Arun Local Plan	K Owen								
Middleton on Sea Application for Designation of a Neighbourhood Area	D Moles								
A27 Ford Road Scheme	K Owen								
Q4 KPI Report Arun Local Development Scheme Update	K Owen	17 Aug 23	22 Aug 23	24 Aug 23	31 Aug 23	7 Sept 23		21 Sept	8 Nov 23
Arun Statement of Community Involvement (SCI)	K Owen / M White								

Planning Policy Committee Karl Roberts, Neil Crowther	Report Author	Send to Gemma for CMT by 2pm Thurs	CMT Tues	Draft Reports to Committees	Agenda Prep Meeting	Final Reports to Committees	Agenda Publish Date	Date of Meeting	Full Council Meeting Date
Arun Infrastructure Funding Statement (IFS)	K Owen								
The Future of Plans & Plan-Making Consultation	K Owen								
Q1 KPI Report									
Arun Secondary School Study Update	K Owen	19 Oct 23	24 Oct 23	1 Nov 23	7 Nov 23	15 Nov 23		28 Nov 23	10 Jan 24
Arun Gypsy & Travellers Showpeople Regulation 19 Publication DPD	K Owen / D Moles								
Direction of Travel Document	K Owen								
Arun Housing Delivery Test Action Plan (HDTAP)	K Owen								
Update to Pagham Access Management and Monitoring Scheme	K Owen								
Arun District Design Guide SPD Update	K Owen / D Moles								
Q2 KPI Report									

Planning Policy Committee Karl Roberts, Neil Crowther	Report Author	Send to Gemma for CMT by 2pm Thurs	CMT Tues	Draft Reports to Committees	Agenda Prep Meeting	Final Reports to Committees	Agenda Publish Date	Date of Meeting	Full Council Meeting Date
Arun Authority Monitoring Report (AMR)	K Owen	14 Dec 23	19 Dec 23	4 Jan 24	9 Jan 24	17 Jan 24		30 Jan 24	13 March 24
Arun Brownfield Land Register	K Owen								
New Development in Arun Residents Survey (Kingley Gate, Littlehampton)	N Crowther								
Direction of Travel Consultation Document	K Owen								
Arun District Design Guide Supplementary Planning Document (SPD) Update Q3 KPI Report	K Owen								
Revised Drainage Water Resource Management Plan (DWMP) Consultations	K Owen	7 March 24	12 March 24	14 March 24	21 March 24	28 March 24		18 April 24	9 May 24
Barnham/Eastergate/ Westergate Infrastructure	K Owen / A Willard								

Planning Policy Committee Karl Roberts, Neil Crowther	Report Author	Send to Gemma for CMT by 2pm Thurs	CMT Tues	Draft Reports to Committees	Agenda Prep Meeting	Final Reports to Committees	Agenda Publish Date	Date of Meeting	Full Council Meeting Date
Development Plan (BEWIDP) Consultation on Draft Conservation Area Character Appraisals for Bognor Regis: Hotham Park and Bognor Regis: Railway Station	N Crowther								