

Appendix A:

Arun District Council Short-term Tactical works

The body or organisation responsible for the works is listed in the description using **bold text**. This document should be read in conjunction with the presentation given to the Flood Forum on 5th August 2024.

Works to be undertaken	Location	Timescale
Blocked sea outfall – defective pipes and timber support structure replaced. (ADC)	South Strand, East Preston	Completed
Improvements to watercourse including erosion control measures (ADC)	North of Canada Road, Arundel	Completed
Improvements to trash screen (ADC)	West Park, Silverston Avenue, Aldwick	Completed
Improvements to trash screen (ADC)	Aldwick Gardens, Aldwick	Completed
Installation of land drainage system within recreation field to intercept run off. Awaiting further update from Jacky Pendleton (<u>Parish Council / Jacky Pendleton</u>)	Shrubbs Field, Middleton	TBC
Watercourse clearance/desilting (ADC enforcing Landowner)	Aldwick Gardens, Aldwick	Completed
Sea outfall blockage. ADC initially cleared. Discussions to be had with other stakeholders (ADC/SW/WSCC)	Fish Lane/Aldwick Avenue	Ongoing/TBA
Sea Outfall maintenance concerns. Discussions to be had with other stakeholders (ADC/WSCC/Southern Water)	Dark Lane, Aldwick	TBA
Highway drainage improvements (WSCC)	Sefter Road, Pagham	TBA
Highway drainage & land drainage improvements (ADC enforcing against Landowner/WSCC) Site meeting has taken place including consultation with third parties.	Church Road, Aldingbourne	TBA
Improvements to watercourses/highway drainage (WSCC/Private Estate/) ADC providing advice to the estate.	Elmer Sands Estate, Elmer	Ongoing

Improvements to land drainage system within the estate. Some works already undertaken by developers via 'Land Drainage Consent'. Awaiting further contact from the estate (<u>Estate/Developers</u>). ADC enforcing and advising.	Angmering on Sea Estate, Angmering	Part complete/TBA
Improvements to watercourses – awaiting further contact from Parish Council. Works to hopefully be addressed by 'Operation Watershed'. (<u>Parish Council/Landowners</u>) ADC providing advice.	Atherington, Climping	TBA
Improvements to land drainage system. Several of the private estates in this area are being resistant to undertaking any work (<u>Private Estates</u>). Potential for ADC to begin enforcement following investigation.	Sark Gardens/Paddocks, Ferring	Ongoing
Improvements to culverted watercourse via Operation Watershed. (<u>Parish Council</u>) ADC providing advice on operation watershed bid.	Heron Park, Angmering	Ongoing
Improvements to culverted watercourses (<u>WSCC</u>). Potential for ADC to begin enforcement following investigation.	Hoe Lane. Flansham	Ongoing
Improvements to culverted watercourse/highway drainage (<u>WSCC</u>). ADC providing advice to WSCC.	Lake Lane, Barnham	Ongoing
Improvements to watercourses. Awaiting next steps from WSCC. (<u>WSCC/Landowners</u>). ADC providing drainage advice to all parties.	Lower Bognor Road, Pagham	Ongoing
Improvements to land drainage system/sewers. On hold due to non-agreement in terms of the way forward (<u>SWS/Private Estate</u>). ADC providing advice.	Sea Way, Middleton	Ongoing
Improvements to watercourses/highway drainage. (<u>WSCC/Parish Council/Landowners</u>). ADC providing advice to stakeholders.	Poling	Ongoing
Improvements to combined/surface water sewers and highway drainage systems. Significant works undertaken but awaiting further works/outcome of hydraulic modelling. (<u>ADC/WSCC/SWS</u>)	South Terrace, Littlehampton	Ongoing
Improvements to culverted watercourse. Seeking works via River Arun Internal Drainage Board. (<u>ADC/EA</u>)	Water Lane to Bridge Road, Littlehampton	Ongoing
Maintenance works to 'main river' (<u>EA/Landowner</u>). ADC working with Landowner to help resolve.	Goldcrest Avenue, Littlehampton	Ongoing
Improvements to watercourses and highway drainage. Seeking works via Operation Watershed (<u>Parish Council/WSCC</u>). ADC providing advice.	France Lane, Patching	Ongoing

Improvements to watercourses. Seeking works via Operation Watershed (Parish Council/Landowners). ADC providing advice.	Summer Lane/Millfarm Mobile Home Park, Pagham	Ongoing
Improvements to highway drainage system (WSCC) ADC providing advice	Reynolds Lane, Slindon	Ongoing
Improvements to watercourses – bank stabilization/culvert upgrade. Seeking works via Operation Watershed (Parish Council) ADC providing advice	The Oaks, Shripney Road, Shripney	Ongoing
Creation of new ditches. Seeking works via Operation Watershed (ADC/Parish Council)	Bersted Brooks, Bersted	Ongoing
Continuation of improvements works to watercourses. On hold due to resistance from private estate (Landowners). ADC providing advice	Ancton Lodge Lane/Lodge Close, Middleton	TBA
Improvements to watercourses (ADC/Woodland Trust)	Worms Wood, Worms Lane, Middleton	Ongoing
Improvements to culverted watercourses/highway drainage. Awaiting WSCC response (WSCC). ADC assisting WSCC.	The Street, Walberton	TBA
Improvements to culverted watercourses/highway drainage. Awaiting WSCC response (Landowner/WSCC). ADC providing advice	Hangleton Lane, Ferring	TBA
To remove a defect main river culvert and replace the asset with a clear span bridge (Developer). ADC worked in collaboration with developers, WSCC and EA to improve wider drainage network. Additional benefit in improving the Public Right of Way.	The Millers, Yapton	Aug-24
Improvements and repairs to the surface water outfall (ADC).	Craigweil Estate, Aldwick	Complete
Improvements to two historic culverts decreasing flood risk to upstream and downstream network due to reconfiguration (ADC).	Larksfield Rec, Middleton-on-sea	Complete